Project Title:	Devon Ferrier	5Blue Process Equipment Inc.		
Supplier Document Front Sheet				

Project Document Number	Submission No.	Submission Date
407014-00120-ME-POD-0002-0037	3	11-Feb-2013
Document Title	Purchase Order No.	Total Pages (inc front)
FREEWATER KNOCKOUT PACKAGE (001-PK-01-1000) P&ID	ME-0002	2
Supplier Name	Supplier Document Number	
5Blue Process Equipment Inc.	5B1088-08-PL-QC-001	

Rev	Date	Details or Purpose of Revision	Prepared	Check	Auth
С	7-Feb-13	Issued For Approval	BS		
				·	

Equipment Tag Numbers			
001-PK-01-1000			

SDR Codes		
F15		

Project Review: This section to be completed	eted by Worley Parsons (ONLY				
1 - Manufacturing may	1 - Manufacturing may proceed. Submit final certified drawing.					
2 - Correct & Resubmi	2 - Correct & Resubmit. Manufacturing MAY proceed subject to incorporated changes					
3 - Correct & Resubmi	3 - Correct & Resubmit. Manufacturing shall not proceed.					
	4 - Review not required. For information only.					
. Review her regain	carr or information only.					
THE ADOVE DOES NOT BELEASE THE SONTO	OTOD (OURDUIED) EDOM TI	IEID OONTDAOTHAL OD	LICATIONIC AND DOES NOT			
THE ABOVE DOES NOT RELEASE THE CONTRA	,		LIGATIONS AND DOES NOT			
SIGNIFY ANY ADDITIONAL OBLIGATION FOR THE RELEASER						
Signature:	Initial:	Department:	Date:			
			1			

